

~~RESTRICTED~~
Security Information

Building and Grounds

INFORMATION FOR THE DIRECTOR'S LOG

ADD/A

equipment
Installation of air conditioning/in Riverside Stadium is on schedule. Contract for installation through Quarters I provides for completion by 8 September. Orders have been confirmed on 819 units ordered under original allocation of \$400,000. The Bureau of the Budget release of the additional \$350,000 has resulted in requisition of 847 additional units.

~~ADD/A chron (Director's Log)~~
~~ADD/A chron~~

SA-DD/A:RSW:jb

Distribution:

~~ADD/A chron (Director's Log)~~

✓ ADD/A sub: "ADMINISTRATIVE - Air Conditioning" - w/basic

Not submitted

Document No.	_____
No Change In Class.	<input type="checkbox"/>
<input type="checkbox"/> Declassified	
Class. Changed To	TS S C
Auth:	UN 78
Date:	3-11-78
By:	35

~~RESTRICTED~~
Security Information

25X1A

Approved For Release 2002/01/07 : CIA-RDP78-04718A000400010001-7

Approved For Release 2002/01/07 : CIA-RDP78-04718A000400010001-7